
Ramp up plan 
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PRINCIPLES OF PEOPLE AND OPERATIONS RAMP-UP
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Ensure a safe & confident return to work, across all areas business areas 


Support a controlled & measured ramp-up to ensure BAU as soon as possible 

Meet Gov't guidelines for employers, Benchmarking; VW Group, VW China 



Provide clear planning, instructions & communications



Control system of onsite headcount / Colleague availability 





Identify people related risks & ensure effective mitigation in place

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A SAFE RESTART –RAMP-UP DEFINED INTO 4 PHASES 
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SHUTDOWN 1 SHUTDOWN 2

Critical Ops / Ramp-up Plan 1 Limited Operations 2 Limited Normal Ops 3
New 

Normal 
4

Partial Lift of 
Restrictions 

Extending Freedoms Wider freedom 
Government ‘Boris 
traffic Lights’

KW13 KW14 KW15 KW16 KW17 KW18 KW19 KW20 KW21 KW22 KW23 KW24 KW25 KW26 KW27
29-Jun

KW28+
23-Mar 30-Mar 06-Apr 13-Apr 20-Apr 27-Apr 04-May 11-May 18-May 25-May 01-Jun 08-Jun 15-Jun 22-Jun

DOUBLE TAKT RE-TAKT

Manufacturing Operations

Anticipated Colleague 
numbers on site

KW 18 KW 19 KW 20 KW 21 KW 22 KW 23 KW 24

Office areas : 30% Capacity
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Group Phases

Safety

RAMP-UP

C-19 cases growth 
rate UK

Increasing Peak Decreasing?

GROUP EU SHUTDOWN GROUP EU RAMP UP

Heightened access control until after peak of cases
Low site density during production restart to give 

greatest safety and test safe operations. Aligned to 
expected reduction in PHE restriction

Ltd Normal initiated aligned to increase 
operations, following Group ramp up, 

and anticipated further reduction in UK 
restriction

Prodn Colleagues Fully Returned

External 
Political 

decisions

Location 
Specific

Vulnerable 
Individuals 

Services
Direct / 

Indirect Mfg
Staff 

Colleagues 

CRISIS & PRODUCTION FOCUS OTHER AREA FOCUS RETURN & RETAKT
Operational 
Planning

Themes across all 
phases
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OFFICE RETURN LAYOUTS IMPLEMENTED  INCLUDE REPURPOSED MEETING 
ROOMS
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Conference Room converted into socially distanced 
office

Desk Analysis

One way system ‘Repurposing’ Fire escape

Project forum spacing and 
one way system Restaurant Changes



AREA RETURN JOURNEY

Multichannel comms before 
leaving: Bentley App; Come 
Back Stronger; BESAFE video.

Manager contact colleague –
explain safe restart process and 
explain return schedules.

Colleague reads welcome back 
guide.

Arrive on site – mask and 
sanitiser collection.

Banners and posters around site 
and at entry points.

Restart ‘teams’ briefing from 
manager to team to include site 
and office specific information.

First day confirmation briefing / 
check in with manager or 
BESAFE champion on site. 

Travel to Site
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